

PROJECT PHASES

Implementation of a new transit service must go through various phases of development before the new service can be initiated.



ONGOING PUBLIC ENGAGEMENT

In **2016**, Milwaukee County completed a Feasibility Study and selected a preferred route option.

In **2017** and **2018** Milwaukee County advanced the project's design phase, which included developing roadway and station designs, as well as beginning and completing an environmental assessment and requesting federal funds.

Upon the successful completion of the design phase, construction of the system could begin in **2019** with service starting as early as **2020**.